
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

New Hampton Train Derailment ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #4
Progress Report
New Hampton Train Derailment

New Hampton, IA 
Latitude: 43.0368289 Longitude: ­92.3805208 

To: Todd Davis, EPA

From: Heath Smith, OSC 

Date: 9/2/2021 

Reporting Period: September 1 to September 2 

1. Introduction

1.1 Background

Site Number: Z7FS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/27/2021 Start Date: 8/28/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IDNR on Site

FPN#: E21704 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response

1.1.2 Site Description

On August 28, 2021, a Canadian Pacific train derailed due to flood waters that washed out a bridge over a
side channel of the Little Wapsipinicon River west of New Hampton, Iowa. Initial information was that six
locomotives and eight to ten railcars were submerged in floodwater. One or more locomotives discharged
diesel fuel.  In addition, one of five railroad cars carrying anhydrous ammonia was punctured resulting in a
catastrophic release of the tank car's contents.  

The New Hampton Fire Department initially responded to the incident and established incident command.
Local authorities evacuated a 1.7 mile radius around the scene of the wreck on 8/28, which included 40
people. That evacuation order was lifted at 1400 on 8/29/2021.  Air monitoring was established around the
wreck area, staging area and near a residential home located less than 1,000 feet south of the scene. 

The Iowa Department of Natural Resources (IDNR) is acting as lead environmental agency and federal On­
Scene Coordinators are supporting state responders. 

1.1.2.1 Location

The location of the train derailment is approximately 3.5 miles west of New Hampton and south of 220th
Street in rural Chickasaw County, Iowa. Coordinates of the site of the derailment are 43.0368289,
­92.3805208.

1.1.2.2 Description of Threat

Six diesel­electric locomotives with a combined potential volume of approximately 36,000 gallons of diesel
fuel and lube oil derailed in flood waters of the Little Wapsipinicon River.  Sheen and diesel fuel were
observed in the flood waters surrounding the derailed locomotives.  One rail car containing anhydrous
ammonia released its contents to the environment.  Four additional rail cars containing anhydrous ammonia
derailed with minimal or no observed releases. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial assessment indicated oil sheen and diesel fuel odors were present in waters of the Little
Wapsipinicon River, which flow into the Mississippi River just north of the Quad Cities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

All locomotives and rail cars, including the anhydrous tanker cars, have been removed from the scene of the
wreck and staged in a nearby farm field. Environmental response activities continue to focus on containing
and collecting oil discharged during the incident.

2.1.2 Response Actions to Date

Environmental crews continued to focus on containing and removing oil accumulated in areas north and
south of the railroad track right­of­way.  Crews used sorbents and two vacuum trucks as they worked to
remove oil ahead of forecasted rain. The day crew and the former night crew were working in tandem as
operations shifted to daylight hours only.  

Canadian Pacific Railroad mobilized an assessment team to assess areas downstream of the wreck site. 
The assessment team intends to assess both the high water or flood water shoreline as well as the current
extent of the river which has receded significantly back into the river banks.  The Canadian Pacific
assessment team estimates they will continue to conduct assessments through Sunday, September 5.

The EPA and IDNR also performed assessments between the wreck site and the Little Wapsipinicon River.
Staining and light impact were observed south of the residential property on the south side of the railroad
tracks near coordinates 43.032791, ­92.381207.  Water flowing from the south side of the wreck site flows
overland and through an old river channel until it enters the Little Wapsipinicon River at coordinates
43.031116, ­92.382691, or approximately 1/2 mile south.  Water from the north side of the tracks once
flowed through the railroad bridge that washed out but now is being diverted down a ditchline adjacent to
and north of the railroad tracks and entering the Little Wapsipinicon at coordinates 43.0355682,
­92.3831531, approximately 1,000 feet west of the scene of the wreck.  

Approximately 5,500 gallons of diesel were removed from staged locomotive fuel tanks.

In addition to oil recovery, Canadian Pacific Railroad environmental crews continued air monitoring within the
vicinity of workers at the site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Canadian Pacific Railroad is believed to be the responsible party and has mobilized resources to contain
and clean up oil and hazardous materials released from the train derailment.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Diesel Fuel  liquid  TBD TBD

 Anhydrous Ammonia
 compressed liquified
gas

 TBD TBD

 Ammonia and flood
water mix

 liquid
 4,900
gallons

 none
 non­
hazardous

Oily Debris Solid TBD TBD

2.2 Planning Section

2.2.1 Anticipated Activities

Crews will continue removing oil from water in the vicinity of the wreck and will progress to lightly oiled areas
and areas of oil staining further from the scene.  Canadian Pacific Railroad assessment crews will assess
shoreline downgradient from the scene of the wreck.

2.2.1.1 Planned Response Activities

Rail cars and locomotives that have been staged will be readied to be scrapped. This includes a
transloading operation of the three derailed anhydrous ammonia tank cars in the staging area. The three
tanker cars will be emptied of product and rendered inert before scrapping. The timeframe given for the
transloading operation to begin is 2­3 weeks.

Engineering crews will continue to rebuild the railroad tracks. Estimated date of completion is September 9.

2.2.1.2 Next Steps

Pockets of discharged petroleum will be removed from the water.  A downstream assessment will be
conducted in an effort to locate any areas impacted by fuel/lubricating oil downstream of the wreck site.

2.2.2 Issues

Rain is forecast Friday, September 2, and Saturday, September 3, for an area that remains saturated.

2.3 Logistics Section

Logistics is being handled by the Responsible Party.

2.4 Finance Section

2.4.1 Narrative

The Oil Spill Liability Trust Fund has been opened to pay for costs associated with assessment and
cleanup of oil released during the derailment.  The new oil project number is E21704.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $8,000.00 $3,000.00 $5,000.00 62.50%

Intramural Costs

USEPA ­ Direct $10,000.00 $8,000.00 $2,000.00 20.00%

USEPA ­ InDirect $7,000.00 $3,500.00 $3,500.00 50.00%

Total Site Costs $25,000.00 $14,500.00 $10,500.00 42.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Matthew Stokes, contractor for CPR

2.5.2 Liaison Officer

None at this time.

2.5.3 Information Officer

Tammie Krausman, IDNR
David Bryan, US EPA 
Andy Cummings, Canadian Pacific Railroad

3. Participating Entities

3.1 Unified Command

As of the morning of 8/31, the New Hampton Fire Department relinquished command of the scene to Canadian
Pacific and regulatory authorities due to the absence of potential IDLH conditions. Canadian Pacific, IDNR and
the EPA are coordinating pollution response efforts at the scene.

3.2 Cooperating Agencies

Iowa Department of Natural Resources
Chickasaw County Emergency Management
Chickasaw County Sheriff's Department
Chickasaw County Health Department

4. Personnel On Site

EPA OSCs ­ 2
IDNR  ­ 1

Canadian Pacific Railroad had 18 environmental response crew working today and 3 assessment crew.  In
addition to the environmental response, Canadian Pacific Railroad has a significant engineering crew on site
reconstructing the railroad bridge and railroad tracks that washed out.

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/newhamptontrainderailment

6.2 Reporting Schedule

Daily Pollution Reports

7. Situational Reference Materials

N/A
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Waste Stream Medium Quantity
Manifest
#

Treatment Disposal
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 Anhydrous Ammonia
 compressed liquified
gas

 TBD TBD

 Ammonia and flood
water mix

 liquid
 4,900
gallons
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hazardous

Oily Debris Solid TBD TBD
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tanker cars will be emptied of product and rendered inert before scrapping. The timeframe given for the
transloading operation to begin is 2­3 weeks.
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diesel fuel.  In addition, one of five railroad cars carrying anhydrous ammonia was punctured resulting in a
catastrophic release of the tank car's contents.  

The New Hampton Fire Department initially responded to the incident and established incident command.
Local authorities evacuated a 1.7 mile radius around the scene of the wreck on 8/28, which included 40
people. That evacuation order was lifted at 1400 on 8/29/2021.  Air monitoring was established around the
wreck area, staging area and near a residential home located less than 1,000 feet south of the scene. 

The Iowa Department of Natural Resources (IDNR) is acting as lead environmental agency and federal On­
Scene Coordinators are supporting state responders. 

1.1.2.1 Location

The location of the train derailment is approximately 3.5 miles west of New Hampton and south of 220th
Street in rural Chickasaw County, Iowa. Coordinates of the site of the derailment are 43.0368289,
­92.3805208.

1.1.2.2 Description of Threat

Six diesel­electric locomotives with a combined potential volume of approximately 36,000 gallons of diesel
fuel and lube oil derailed in flood waters of the Little Wapsipinicon River.  Sheen and diesel fuel were
observed in the flood waters surrounding the derailed locomotives.  One rail car containing anhydrous
ammonia released its contents to the environment.  Four additional rail cars containing anhydrous ammonia
derailed with minimal or no observed releases. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial assessment indicated oil sheen and diesel fuel odors were present in waters of the Little
Wapsipinicon River, which flow into the Mississippi River just north of the Quad Cities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

All locomotives and rail cars, including the anhydrous tanker cars, have been removed from the scene of the
wreck and staged in a nearby farm field. Environmental response activities continue to focus on containing
and collecting oil discharged during the incident.

2.1.2 Response Actions to Date

Environmental crews continued to focus on containing and removing oil accumulated in areas north and
south of the railroad track right­of­way.  Crews used sorbents and two vacuum trucks as they worked to
remove oil ahead of forecasted rain. The day crew and the former night crew were working in tandem as
operations shifted to daylight hours only.  

Canadian Pacific Railroad mobilized an assessment team to assess areas downstream of the wreck site. 
The assessment team intends to assess both the high water or flood water shoreline as well as the current
extent of the river which has receded significantly back into the river banks.  The Canadian Pacific
assessment team estimates they will continue to conduct assessments through Sunday, September 5.

The EPA and IDNR also performed assessments between the wreck site and the Little Wapsipinicon River.
Staining and light impact were observed south of the residential property on the south side of the railroad
tracks near coordinates 43.032791, ­92.381207.  Water flowing from the south side of the wreck site flows
overland and through an old river channel until it enters the Little Wapsipinicon River at coordinates
43.031116, ­92.382691, or approximately 1/2 mile south.  Water from the north side of the tracks once
flowed through the railroad bridge that washed out but now is being diverted down a ditchline adjacent to
and north of the railroad tracks and entering the Little Wapsipinicon at coordinates 43.0355682,
­92.3831531, approximately 1,000 feet west of the scene of the wreck.  

Approximately 5,500 gallons of diesel were removed from staged locomotive fuel tanks.

In addition to oil recovery, Canadian Pacific Railroad environmental crews continued air monitoring within the
vicinity of workers at the site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Canadian Pacific Railroad is believed to be the responsible party and has mobilized resources to contain
and clean up oil and hazardous materials released from the train derailment.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Diesel Fuel  liquid  TBD TBD

 Anhydrous Ammonia
 compressed liquified
gas

 TBD TBD

 Ammonia and flood
water mix

 liquid
 4,900
gallons

 none
 non­
hazardous

Oily Debris Solid TBD TBD

2.2 Planning Section

2.2.1 Anticipated Activities

Crews will continue removing oil from water in the vicinity of the wreck and will progress to lightly oiled areas
and areas of oil staining further from the scene.  Canadian Pacific Railroad assessment crews will assess
shoreline downgradient from the scene of the wreck.

2.2.1.1 Planned Response Activities

Rail cars and locomotives that have been staged will be readied to be scrapped. This includes a
transloading operation of the three derailed anhydrous ammonia tank cars in the staging area. The three
tanker cars will be emptied of product and rendered inert before scrapping. The timeframe given for the
transloading operation to begin is 2­3 weeks.

Engineering crews will continue to rebuild the railroad tracks. Estimated date of completion is September 9.

2.2.1.2 Next Steps

Pockets of discharged petroleum will be removed from the water.  A downstream assessment will be
conducted in an effort to locate any areas impacted by fuel/lubricating oil downstream of the wreck site.

2.2.2 Issues

Rain is forecast Friday, September 2, and Saturday, September 3, for an area that remains saturated.

2.3 Logistics Section

Logistics is being handled by the Responsible Party.

2.4 Finance Section

2.4.1 Narrative

The Oil Spill Liability Trust Fund has been opened to pay for costs associated with assessment and
cleanup of oil released during the derailment.  The new oil project number is E21704.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $8,000.00 $3,000.00 $5,000.00 62.50%

Intramural Costs

USEPA ­ Direct $10,000.00 $8,000.00 $2,000.00 20.00%

USEPA ­ InDirect $7,000.00 $3,500.00 $3,500.00 50.00%

Total Site Costs $25,000.00 $14,500.00 $10,500.00 42.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Matthew Stokes, contractor for CPR

2.5.2 Liaison Officer

None at this time.

2.5.3 Information Officer

Tammie Krausman, IDNR
David Bryan, US EPA 
Andy Cummings, Canadian Pacific Railroad

3. Participating Entities

3.1 Unified Command

As of the morning of 8/31, the New Hampton Fire Department relinquished command of the scene to Canadian
Pacific and regulatory authorities due to the absence of potential IDLH conditions. Canadian Pacific, IDNR and
the EPA are coordinating pollution response efforts at the scene.

3.2 Cooperating Agencies

Iowa Department of Natural Resources
Chickasaw County Emergency Management
Chickasaw County Sheriff's Department
Chickasaw County Health Department

4. Personnel On Site

EPA OSCs ­ 2
IDNR  ­ 1

Canadian Pacific Railroad had 18 environmental response crew working today and 3 assessment crew.  In
addition to the environmental response, Canadian Pacific Railroad has a significant engineering crew on site
reconstructing the railroad bridge and railroad tracks that washed out.

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/newhamptontrainderailment

6.2 Reporting Schedule

Daily Pollution Reports

7. Situational Reference Materials

N/A



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

New Hampton Train Derailment ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #4
Progress Report
New Hampton Train Derailment

New Hampton, IA 
Latitude: 43.0368289 Longitude: ­92.3805208 

To: Todd Davis, EPA

From: Heath Smith, OSC 

Date: 9/2/2021 

Reporting Period: September 1 to September 2 

1. Introduction

1.1 Background

Site Number: Z7FS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/27/2021 Start Date: 8/28/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IDNR on Site

FPN#: E21704 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response

1.1.2 Site Description

On August 28, 2021, a Canadian Pacific train derailed due to flood waters that washed out a bridge over a
side channel of the Little Wapsipinicon River west of New Hampton, Iowa. Initial information was that six
locomotives and eight to ten railcars were submerged in floodwater. One or more locomotives discharged
diesel fuel.  In addition, one of five railroad cars carrying anhydrous ammonia was punctured resulting in a
catastrophic release of the tank car's contents.  

The New Hampton Fire Department initially responded to the incident and established incident command.
Local authorities evacuated a 1.7 mile radius around the scene of the wreck on 8/28, which included 40
people. That evacuation order was lifted at 1400 on 8/29/2021.  Air monitoring was established around the
wreck area, staging area and near a residential home located less than 1,000 feet south of the scene. 

The Iowa Department of Natural Resources (IDNR) is acting as lead environmental agency and federal On­
Scene Coordinators are supporting state responders. 

1.1.2.1 Location

The location of the train derailment is approximately 3.5 miles west of New Hampton and south of 220th
Street in rural Chickasaw County, Iowa. Coordinates of the site of the derailment are 43.0368289,
­92.3805208.

1.1.2.2 Description of Threat

Six diesel­electric locomotives with a combined potential volume of approximately 36,000 gallons of diesel
fuel and lube oil derailed in flood waters of the Little Wapsipinicon River.  Sheen and diesel fuel were
observed in the flood waters surrounding the derailed locomotives.  One rail car containing anhydrous
ammonia released its contents to the environment.  Four additional rail cars containing anhydrous ammonia
derailed with minimal or no observed releases. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial assessment indicated oil sheen and diesel fuel odors were present in waters of the Little
Wapsipinicon River, which flow into the Mississippi River just north of the Quad Cities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

All locomotives and rail cars, including the anhydrous tanker cars, have been removed from the scene of the
wreck and staged in a nearby farm field. Environmental response activities continue to focus on containing
and collecting oil discharged during the incident.

2.1.2 Response Actions to Date

Environmental crews continued to focus on containing and removing oil accumulated in areas north and
south of the railroad track right­of­way.  Crews used sorbents and two vacuum trucks as they worked to
remove oil ahead of forecasted rain. The day crew and the former night crew were working in tandem as
operations shifted to daylight hours only.  

Canadian Pacific Railroad mobilized an assessment team to assess areas downstream of the wreck site. 
The assessment team intends to assess both the high water or flood water shoreline as well as the current
extent of the river which has receded significantly back into the river banks.  The Canadian Pacific
assessment team estimates they will continue to conduct assessments through Sunday, September 5.

The EPA and IDNR also performed assessments between the wreck site and the Little Wapsipinicon River.
Staining and light impact were observed south of the residential property on the south side of the railroad
tracks near coordinates 43.032791, ­92.381207.  Water flowing from the south side of the wreck site flows
overland and through an old river channel until it enters the Little Wapsipinicon River at coordinates
43.031116, ­92.382691, or approximately 1/2 mile south.  Water from the north side of the tracks once
flowed through the railroad bridge that washed out but now is being diverted down a ditchline adjacent to
and north of the railroad tracks and entering the Little Wapsipinicon at coordinates 43.0355682,
­92.3831531, approximately 1,000 feet west of the scene of the wreck.  

Approximately 5,500 gallons of diesel were removed from staged locomotive fuel tanks.

In addition to oil recovery, Canadian Pacific Railroad environmental crews continued air monitoring within the
vicinity of workers at the site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Canadian Pacific Railroad is believed to be the responsible party and has mobilized resources to contain
and clean up oil and hazardous materials released from the train derailment.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Diesel Fuel  liquid  TBD TBD

 Anhydrous Ammonia
 compressed liquified
gas

 TBD TBD

 Ammonia and flood
water mix

 liquid
 4,900
gallons

 none
 non­
hazardous

Oily Debris Solid TBD TBD

2.2 Planning Section

2.2.1 Anticipated Activities

Crews will continue removing oil from water in the vicinity of the wreck and will progress to lightly oiled areas
and areas of oil staining further from the scene.  Canadian Pacific Railroad assessment crews will assess
shoreline downgradient from the scene of the wreck.

2.2.1.1 Planned Response Activities

Rail cars and locomotives that have been staged will be readied to be scrapped. This includes a
transloading operation of the three derailed anhydrous ammonia tank cars in the staging area. The three
tanker cars will be emptied of product and rendered inert before scrapping. The timeframe given for the
transloading operation to begin is 2­3 weeks.

Engineering crews will continue to rebuild the railroad tracks. Estimated date of completion is September 9.

2.2.1.2 Next Steps

Pockets of discharged petroleum will be removed from the water.  A downstream assessment will be
conducted in an effort to locate any areas impacted by fuel/lubricating oil downstream of the wreck site.

2.2.2 Issues

Rain is forecast Friday, September 2, and Saturday, September 3, for an area that remains saturated.

2.3 Logistics Section

Logistics is being handled by the Responsible Party.

2.4 Finance Section

2.4.1 Narrative

The Oil Spill Liability Trust Fund has been opened to pay for costs associated with assessment and
cleanup of oil released during the derailment.  The new oil project number is E21704.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $8,000.00 $3,000.00 $5,000.00 62.50%

Intramural Costs

USEPA ­ Direct $10,000.00 $8,000.00 $2,000.00 20.00%

USEPA ­ InDirect $7,000.00 $3,500.00 $3,500.00 50.00%

Total Site Costs $25,000.00 $14,500.00 $10,500.00 42.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Matthew Stokes, contractor for CPR

2.5.2 Liaison Officer

None at this time.

2.5.3 Information Officer

Tammie Krausman, IDNR
David Bryan, US EPA 
Andy Cummings, Canadian Pacific Railroad

3. Participating Entities

3.1 Unified Command

As of the morning of 8/31, the New Hampton Fire Department relinquished command of the scene to Canadian
Pacific and regulatory authorities due to the absence of potential IDLH conditions. Canadian Pacific, IDNR and
the EPA are coordinating pollution response efforts at the scene.

3.2 Cooperating Agencies

Iowa Department of Natural Resources
Chickasaw County Emergency Management
Chickasaw County Sheriff's Department
Chickasaw County Health Department

4. Personnel On Site

EPA OSCs ­ 2
IDNR  ­ 1

Canadian Pacific Railroad had 18 environmental response crew working today and 3 assessment crew.  In
addition to the environmental response, Canadian Pacific Railroad has a significant engineering crew on site
reconstructing the railroad bridge and railroad tracks that washed out.

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/newhamptontrainderailment

6.2 Reporting Schedule

Daily Pollution Reports

7. Situational Reference Materials

N/A


